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Summa12

These Reply Comments urge the Commission to adopt a rule -- substantially in the fonn of

the proposed rule - preempting certain state and !0cal government restrictions on the placement,

construction and modification of broadcast transmission facilities.

Contrary to the characterization of the opponents of Commission action in this proceeding,

the rule under consideration should not be viewed as an attempt to intrude upon state and local

government prerogative but instead should be viewed as an opportunity for the Commission to

provide cooperative guidance to state and local govemments, as well as broadcasters, concerning the

review 0 f broadcast facility siting applications. It wi II benefit all parties and, consequently be. in

the public interest, for the Commission to remove from state and local debate issues which are

comprehensively regulated at the federal level. Likewise. it will be in the public interest for the

Commission to provide reasonable procedural constraints on state and local action so that the federal

interest in ensuring the swift roll-out of digital televlsion in particular and the advancement of radio

communications service in general will be promoted

The record in this proceeding convincingly demonstrates the need for Commission action.

The comments show that broadcasters frequentl)- encounter serious state and local hurdles in

attempting to obtain approval to place, construct or modify broadcast facilities. The comments also

show that broadcast applications are often subjected 10 (i) state requirements and/or analyses that

conflict with or duplicate federal requirements; (i i) NIMBY' objections by opponents of bcility

"NIMBY," short for "not-in-my-backyard," reflects the attitude often expressed by landowners in local
zoning and land use proceedings opposing what they perceive <I., an "undeSirable" use.
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construction; and (iii) associated delay and expense

State and local government commenters raise o~jections to the perceived scope of the

proposed rule. Nonetheless. these commenters do not raise a sustained challenge to the fundamental

premise of Commission action -- that there is a prohlem and that the problem can be addressed by

a narrowly- tailored rule preempting some aspects of state and local authority. However, it is clear

in light of the objections raised by the state and local government commenters that specific

modifications should be made to the proposed rule. These modifications include the following:

*

*

*

Procedural constraints. The state and local government commenters
are uniform in opposition to the short procedural deadlines contained
in the proposed rule. In view of these concerns, the time limits
contained in the proposed rule should he established with reference
to a "reasonable" time for state and local action on broadcast
applications. However, the record does show that state and local
proceedings concerning broadcast siting applications sometimes
devolve into procedural quagmires: therefore, the adoption of
procedural constraints on state and local government action is a
critical component of the proposed ruk

Substantive preemption. In view of the federal regulation of human
exposure to RF emissions, RF II1terference, and tower lighting,
painting and marking, the CommiSSIOn should preempt inconsistent
state and local regulations of these subject areas. No party mounts a
sustained challenge to preemption of these areas. However, the
balancing test contained in the proposed rule should be revised to
allow state and local regulations whIch are designed to advance
'"general welfare," including land use and zoning regulations.
Aesthetic considerations, by themselves. however, should not be
utilized as a reason to reject broadcast facility applications and,
therefore, "hould be explicitly excluded from state and local
consideration

Review of state/local decisions. The mandatory ADR provision of the
proposed rule was the subject of considerable negative comment by
state and local government commenters. In light of these comments,
ADR should be utilized by the Commission only with the agreement
of both parties to a siting dispute. C1therwise, NAB/MSTV continue
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to believe that the Commission should adopt ADR measures to
facilitate the resolution of "good faith"' siting disputes. In addition,
NAB/MSTV support the recommendation of the Local and State
Governmental Advisory Committee that the Commission designate
staff to serve in an advisory role with states and local governments
concerning hroadcast facility siting and construction.

Many state and local government commenters raise concerns regarding the Commission's

jurisdiction to preempt state and local land use and zoning regulations and to adopt the proposed

rule. In light of the Commission's broad authori1y to regulate radio communication services.

however. it is clear that the Commission does have jurisdiction to preempt state and local regulations

to the limited extent envisioned by the proposed rule. Moreover. it appears that much of the

commenters' jurisdictional argument is based on a misperception of the scope of the rule. Likewise,

these commenters' concerns regarding potential constitutional issues arising under the First. Fifth,

Tenth and Fourteenth Amendments of the United States Constitution are ill-founded.

Finally, the proposed rule does not constitute a major federal action affecting the

environment subject to the requirements ofNEP/\.. Contrary to the position of one commenter, the

proposed rule will not have any environmental effect hecause the rule itself will not cause the

construction or modification of facilities. Moreover. the ('ommission has adopted an environmental

review process which complies with the requirements ofNEP/\..
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Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of

Preemption of State and Local Zoning and
Land Use Restrictions on the Siting,
Placement and Construction of Broadcast
Station Transmission Facilities

To: The Commission

MM Docket No. 97-182

REPLY COMMENTS OF THE NATIONAL ASSOCIATION OF BROADCASTERS
AND THE ASSOCIATION FOR MAXIMUM SERVICE TELEVISION

The National Association of Broadcasters ("'\JAB") and the Association for Maximum

Service Television ("MSTV"), by their attorneys and pursuant to 47 C.F.R. §§ 1.415, 1.419, hereby

jointly file the following reply comments in connection with the Notice ofProposed Rule Making

("Not icc"), FCC 97-296, released August 19. 1997. issued in the above-captioned proceeding.

I. BACKGROUND

This proceeding arises as a direct result of the Commission's ambitious and mandatory

digital television ("DTV") roll-out schedule which it adopted in its Fifth Report and Order in MM

Docket No. 87-268. 2 This proceeding also arise~ as an indirect result of decades of frustration

experienced by broadcasters generally with state and local processes which are duplicative of federal

o See Notice, ~ 2 (citing FIfth Report and Order. MM Docket No. 87-268, FCC 97-116 (April 22. 19(7).62
F.R. 26996 (May 16. 1(97». Pursuant to this accelerated schedule. television broadcasters in the top ten markets that
are affiliated with one of the major four networks must ha\e placed DTV facilities into operation by May!. J 999:
affiliates in the top 30 markets must have placed DTV facilities into operation by November L 1999; and all other
commercial stations must construct DTV facilities by May . 2002.



regulations, which are inordinately time consuming and expensive and which will inappropriately

delay a new and improved communications service to the public. j

Because of these factors, on May 30, 1997. NAB and MSTV jointly filed a Petition for

Further Notice of Proposed Rule Making proposing the adoption of a rule preempting, under certain

limited circumstances, state and local zoning and land use restrictions on the placement construction

and modification of broadcast transmission facilities'" The Commission instituted this proceeding

on August 19, 1997, in order to consider:

"whether and in what circumstances to preempt certain state and local
zoning and land use ordinances which present an obstacle to the rapid
implementation of digital television ("DTY") service. Such
ordinances may also serve to unduly inhibit the resiting of antennas
made necessary by the implementation of DTV or stand as an
obstacle to the institution and improvement of radio and television
broadcast service generally.'"

The Commission sought comment on a proposed rule which would do the following:

(i) establish time frames for state and local decisions concerning the placement, construction and

modification of broadcast transmission facilities; (ii) preempt state and local regulation of tower

lighting, painting and marking; (iii) preempt state and local regulation of radio frequency C'RF")

; NAB has previously made these concerns a matter of record with the Commission. See Petition for Partial
Reconsideration, NAB, CC Docket No. 85-87 (seeking extension of preemption rules adopted in Preemption ojLocal
Zoning or Other Regulation ofReceive-Only Satellite Earth Slatwns, CC Docket No. 85-87, 59 RR2d 1073 (Released:
Feb. 5, 1986)); Preemption ofLocal Zoning Regulation ofSatellite Earth Stations, IB Docket No. 95-59, FCC 95-180.
2 CR 2175 (Released: May 15, 1995), ~ 75 (declining NA B', request to expand the scope of the proceeding beyond
consideration of satellite earth stations).

I For purposes of these Reply Comments, "broadcast transmission facilities" is defined to mean towers,
broadcast antennas, associated buildings. and all equipment cables and hardware used for the purpose of or in connection
with federally-authorized radio or television broadcast transmiSSions. This same definition is utilized in the proposed
rule attached as Appendix B to the NolieI'.

Votice. ~ I.
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interference; (iv) preempt state and local regulation concerning environmental or health effects of

exposure to RF emissions; (v) preempt other state and local regulations which are not reasonably

related to a clearly defined and expressly stated health or safety objective; (vi) require written

decisions; and (vii) establish alternative dispute resolution procedures for the resolution of tower

siting issues.

In all, approximately one hundred-seventy (170) comments were filed in this proceeding,

with broadcasters generally supporting the proposed rule and state and local government commenters

generally opposing the rule. Included in the comments supporting Commission action were

comments filed on behalf of thirty-four (34) state hroadcast trade associations and numerous

individual broadcasters. Included in the comments generally opposing Commission action were the

comments of many individual cities and counties. In addition, a substantial number of comments

generally opposing Commission action were tiled h: single-issue oriented parties, including thirteen

(13) sets of comments from individuals, government officials, and interest groups from the State of

Vermont and another twenty-three (23) sets of comments from interest groups and governmental

bodies concerned with aviation issues.



II. INTRODlJCTION

This proceeding is critical to swift implementation of DTV and possibly the eventual success

of the service itself. More generally, it is an opportunity fc)r the Commission to defIne "the rules of

the game" with respect to all broadcast facility sitll1g. These issues are fundamental to the roll-out

ofDTV and to the furtherance of broadcast service generally.

The Commission has determined that swift implementation of DTV is critical to the survival

of free, over-the-air television. 6 Broadcasters have responded to this finding by committing the

resources which are necessary to accomplish this goal Congress has expressed its affirmance of

these measures. s Even the opponents of Commission action in this proceeding acknowledge the

importance of DTV as well as the benefits that will accrue to their governments and their citizens

from DTV.') As a result, no party seriously contC'its that swift roll-out of DTV is an important

( See Fifth Report and Order, ~ 3 ("Because of the advantages to the American people of digital technology
-- both in terms of services and in terms of efficient spectrum management ... - our rules must strengthen, not hamper,
the possibilities for broadcast DTV's success."). See also Jel ~ ') ("only if DTV achieves broad acceptance can we be
assured of the preservation of broadcast television's unique henefit: free. widely accessible programming that serves
the public interest.").

In addition to the Commission's mandated roll-out. 24 television stations in the top ten markets have
committed to construct their DTV facilities within 18 months of the adoption ofthe DTV order. The Commission has
approved this proposal and has committed to review these stations' progress at six month intervals. Fifth Report and
Order. ~ 76. See generally the progress reports filed by broadcasters in response to the Commission's request

x See, e.g., Balanced Budget Act of 1997: Letter hom The Honorable John McCain, United States Senate.
Chainnan. Committee on Commerce, Science, and Transportation, dated November 19, 1997, to The Honorable William
E. Kennard, Chairman, Federal Communications Commission CThe Commission's most important task in the digital
television conversion process is to assure that digital teleVision service will be launched according to schedule ")

,)'ee, e.g., Comments of Concerned Communities and Organizations Consisting ofthe U.S. Conference of
Mayors, et aI., at 4 ("Municipalities generally support HDTV due to the competition it will bring in video delivery and
in freeing up spectrum for public safety purposes."): Comments of the City of Chicago, at 5-6 ("It is to the City's benefit
to bring HDTV to Chicago, both because of the potential benefit ofthe technology to millions of television viewers and
because ofthe promised return of spectrum. .'); Comment~ of the City of Philadelphia, at 9 ('The City has an interest
in the rapid deployment of DTV because of the possibilitv that the prompt return of frequencies would allow the
Commission to reallocate those frequencies for public safety and other uses of value to the City.").



federal public policy objective.

Likewise, no party seriously disputes the important public benefits offered by broadcast

service generally. Congress has recognized these henefits by deeming the "rapid, efficient, Nation-

wide .. ."' delivery of radio communication services to he a matter of federal policy. 10

What is at issue in this proceeding are measures which can and should be taken by the

Commission to promote these important federal (ihjectives. In considering these matters. the

Commission should not be distracted by the heat and light emanating from some of the comments

of the opponents of Commission action, the vast majority of which arises from a misperception of

the scope of the proposed rule. Instead, the Commission should focus on the following core

principles which are not the subject of serious di~ute

(1) State and local governments often are faced with
citizen objections to broadcast siting applications
which are grounded in issues which are subject to
comprehensive federal regulation, such as human
exposure to RF emissions. RF interference, and tower
marking. lighting and painting

(2) Broadcasters often experience considerable state and
local delays in connection with broadcast facility
siting applications. Often these delays are caused by
consideration of concerns involving issues subject to
federal regulation.

(3) Given the magnitude of the construction effort which
will be required by DTY, it t..:an fairly he expected that
DTY construction applications will experience the
same sort of delays that other broadcast applications
experience. These delays \vill jeopardize the prompt
roll-out of DTY and will lmpair the federal policy
surrounding the implementation of DT\'

II See Communications Act of 1934, as amended ~: ! 147 U.s.C ~ 151).



These core principles lead to one conclusion- the Commission should exercise its authority

to adopt a narrowly-tailored rule that directs state and local authority review of broadcast facility

siting applications. Although all parties agree that "ubstantive zoning, land use and construction

safety issues are best dealt with on a state and local leveL targeted preemption ofmarters within the

federal regulatory scheme \vi1l streamline local review of hroadcast facility applications by allowing

state and local governments to focus their review on matters within their expertise.

This proceeding presents an opportunity for the Commission to define which issues are

within federal jurisdiction and which issues are within local jurisdiction. Doing so will aid state and

local governments by eliminating some technical and policy issues which are subject to

comprehensive federal regulation. It will also a!I()\:v hroadcast applications to be processed more

quickly hy local governments that are in good [;lith attempting to act on broadcast applications.

Finally. it will aid citizens by adding clarity and certainty to local proceedings.

The immediate benefit of such an approach 1.vi JI be the swift implementation of DTV and the

prompt and efficient delivery to the public ofa new broadcast service. The long term benefit of such

an approach may be, ultimately. the preservation (If free. over-the-air television service as well as

improved efficiency in the processing of broadcast applications. Such an approach will represent

the fulfillment of the federal system, whereby the federal government promotes federal interests in

the implementation of the broadcast service by deciding some Issues which are the subject of

comprehensive federal regulation and leaving other decisions to be made at the local level. with

procedural guidance where necessary.

Jt is unfortunate that some parties opposing Commission action have characterized this
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approach as an intrusion on state and local prerogative II This view fails to appreciate that the

advancement of broadcast service is a matter of federal policy- which, like it or not state and local

governments are bound to follow - and that. theret()re. broadcast facility siting is a matter which

implicates federal, state and local authority. Currently due to a lack of coordination among these

competing spheres of authority, siting applications often experience duplicative or contradictory

regulatory treatment between jurisdictions. This proceeding is an opportunity for the Commission

to address these dislocations by more clearly defining federaL state and local jurisdiction. Moreover,

this proceeding has provided a useful dialogue on hroadcast facility siting issues hetween

broadcasters and state and local governments which wi II result in greater understanding by all of the

interplay hetween federal and state/local concerns. In this light. the proposed rule is properly viewed

as a cooperative - not adversarial- measure which can and should be taken.

; i See, e.g., Comments of the City of Chicago, at 3<; ("such advances [to free broadcast television] should not
come at the expense ofthe sovereignty oflocal govemments") (emphasis added); Comments of The National League
of Cities and the National Association of TelecommunicatIOns Officers and Advisers, at 8 ("The [Nollce '.I] scheme
represents an unprecedented and grossly overbroad federalization of quintessentially state functions In violation of the
Constitution's guarantees of federalism" (quotation and cItation omItted»; Comments ofthe City of Winston-Salem.
North Carolina, at I ("Preemption is an unwanted usurpatinn of local authority.

- .I -



III. THE PROBLEM

As shown below, the fundamental problem at issue in this proceeding is that state and local

government regulations and action often serve as im~diments to the prompt delivery of federally-

approved broadcast services. As a result, consumers listeners and viewers - are hurt by the

delay in the delivery of radio communications services This is not an indictment of state and local

procedures, but merely a statement of reality. 12 Section lILA. catalogues real-world examples of

these impediments, as demonstrated by the comments. Section TILE. summarizes these

impediments. Section m.e rebuts certain non-jurisdictional arguments raised by the opponents of

the proposed rule relating to the existence of state/local impediments and the necessity for the

proposed rule.

A. Examples Of State And Local Government Obstacles To
Broadcast Facility Siting, Construction and Modification

In the Notice, the Commission sought comment on the nature and scope of broadcast siting

issues encountered by broadcasters: "We seek a detailed record of the nature and scope of broadcast

tower siting issues, including delays and related matters encountered by broadcasters, tower owners

and local government officials."11 The comments filed hy broadcasters disclose a wide variety of

12 To be sure, the record does recount examples of what would appear to be abuses of local authority vis-a-vis
tower siting applications. See, e.g. Comments of Ronald E. Castro and Jack W. Fritz II, d/b/a Results Radio of Sonoma.
L.P .. at 3-4; Comments of Thomas H. Moffit, Sr. and WVCH Communications, Inc., at 2; Comments of Named State
Broadcast Associations, at 6; Board of Regents of the University of Wisconsin System, Attachment I, at 1. The focus
of this proceeding, however, is not only on "abuses." but instead on real-world obstacles which are presented by the
interplay of competing federal and state/local jurisdiction over broadcast facility siting issues and the lack of procedural
constraints on state/local action.

I' Notice. ~ J9.
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state and local government obstacles to the siting, construction and modification of broadcast

facilities, including the following: 14

1. "Hurry up and wait": Extraordinary delays

*

*

*

*

*

Station WVCH(AM), Springhouse, Pennsylvania, reports a
ten year delay and 43 hearings before the local zoning board
in connection with a request to construct a new AM radio
station, The application has, thus-far. been unsuccessful.
Comments of Thomas Fl ,\;to/fit, Sr. and WVCH
Communications, Inc., at ::.:

Station KRPQ(FM), Rohnert Park, California, reports that, as
of the submission of its comments, it has taken ten months
and four public hearings in a thus-far unsuccessful attempt to
obtain approval to relocate an existing tower necessitated by
the loss of its original tower lease. Comments ofRonald E.
Castro ami .lack W Fritz JI d/h/a Results Radio ofSonoma,
L.P, at 4.

The permittee of station WBHX(FM), Tuckerton, New Jersey,
an unbuilt class A FM station, reports that it has been stymied
for over two years to zoning approval necessary for the
construction of the station ('omments olRichard L. Harvey,
WEHr at 3.

Station WFUV-FM, Bronx, \lew York, reports that its etTort
to construct a new tower lor its existing noncommercial
station has been delayed for three and a half-years due to
opposition from adjoining landowners concerning the
appearance of the tower, ('ommenf\' o{Fordham University,
at 2,8

Station WBUX(AM), Doylestown. Pennsylvania has spent
five years attempting to nhtain approval from the County

14 As anticipated by NAB/MSTV in their Comments. it is clear that not all broadcasters that are currently
experiencing local difficulties with respect to tower issues have submitted comments in this proceeding, NAB has been
informed in several instances of broadcasters that did not want to participate in this proceeding out of fear that such
participation would either cause outright reprisals from local governments or would make ongoing negotiations more
difficult. The Commission should take note of the political nature of local processes in evaluating the record In this
proceeding.

- 9 .
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*

*

*

*

Board of Supervisors to make FCC-approved modifications
to its existing tower. Because the Board has refused to render
a final decision on the application, WBUX(AM) was forced
to seek mandamus from the state court. The court's decision
still has not been issued. Joinr ('ommenrs ofthe Named State
Broadcasters Associations. at 5··6.

The permittee of unbuill WMMF-TV, Fond du Lac,
Wisconsin, reports an eleven year delay in constructing a new
television station. The State Department of Transportation
and local advocacy groups have opposed construction of the
tower required by the new station and have litigated the
matter before the FAA and the state's Bureau of Aeronautics.
Comments ofHarry J Pappw. ,(,,'tel/a A. Pappas. and Skycom,
Inc.. at 3-5.

Station KGMB(TV), Honolulu. Hawaii, reports that it is
currently negotiating to move the station's free standing tower
to an elevated position away from the dense population of
Honolulu. The station has heen unable to reach agreement
with local officials because of the officials' lack of urgency in
negotiating the matter. This inability of local officials to
come to a negotiated agreement with the licensee has
continued for eight years. (omments ofGarry Schmedding,
President - Broadcast Grou!' I.ee Enterprises. Incorporated.
at 1-2.

Station WNNJ-FM, Newton New Jersey, reports that it took
six years for its three separate applications tor zoning
approval to relocate a radio station tower to be rejected by
local authorities. Comments ofthe New Jersey Broadcasters
Association, at 5; Comments ojMichael B. Levine, President,
Glicken Broadcasting. Inc md (,roup M Communications,
Inc. at 3.

Station WLNE(TV), New Bedford, Massachusetts ­
Providence, Rhode Island. reports that it took three years for
its application to relocate lts existing antenna to a nearby
antenna farm to be rejected by local authorities. Comments' oj
Freedom Communications In, at 4

Station WAWZ(FM). Zarephath. New Jersey, reports that it
has been embroiled in a dlspute concerning the relocation of

- 1(1 -
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*

*

*

*

its existing 226 foot tower for ten years. The new tower was
proposed to be located within I00 feet of the existing tower.
Thus far. the application has 110t been approved. Comments
ofPillar ofFire. at 1-2.

Station WAVE(TV). Louisville. Kentucky. reports that it took
six years to receive final approval from local authorities to
construct its broadcast facilities. This process included
litigation before the Kentucky Supreme Court. FCC and FAA
approvals were obtained in less than one year. Comments of
Cosmos Broadcasting Corporation. at 2.

Station WHSH-TV. Marlborough. Massachusetts. reports that
it went through three and a half years of local hearings
(including 20 formal meetings of local boards) in its
unsuccessful application to increase the height of its existing
tower by 200 feet. Comments o(Sill'er King Broadcasting oj"
Massachusetts. Inc.. at 3-4

Stations WEAS(AM) and WEAS-FM. Savannah, Georgia,
reports that their effort to relocate their towers (necessary
because of the dredging of the adjacent harbor) was delayed
because the city's planning committee meets only every six
months. Eventually. the tower resiting was approved, upon
the condition that the licensee plant "maple trees not less than
six inches at the base" every thirty feet around the
circumference of the "ground system."' More than one year
had elapsed from the time of the FCC construction permit to
the issuance of the local huilding permit. Comments of
Sounds ofService Radio, In,' . at 4-5.

Fant Broadcasting reports that the construction of
WEOK(AM), Town of Lloyd. New York, was held up for
nearly four years because (d' concerns regarding the visual
impact of the station. even though the visual impact study
reported no visual impact hy the construction. Comments of
Anthon)' J Fant. Fant Broadcasting ('ompany o/Ohio. and
Fan! Broadcasting ('ompm/\ of'vlassachusetts, at 4-5 ..

- I -
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2. Expense

*

*

*

*

*

*

Station WVCH(AM), Springhouse. Pennsylvania, reports that
it has spent $350,000 in legal fees and $750,000 for land and
broadcasting and transmission equipment in a thus-far,
unsuccessful attempt to obtain approval for a building permit
to construct an AM station. The station estimates that it has
lost potential revenue of approximately $8 million during the
delay caused by this process. Comments of Thomas. H.
Moffit. Jr.. and WVCH Communications, at 3.

Station WAWZ(FM), Zarephath, New Jersey, reports that it
has spent $650,000 over ten years in an attempt to obtain
local approval to replace its existing tower with a new tower
to be placed 100 feet away ('ommen!." ofPillar ofFire, at 2.

Station WNNJ-FM, Newton. New Jersey. reports that it has
spent $100,000 for three applications for three different
proposed sites to relocate its radio station tower. All
applications were ultimately rejected. ('omments ofthe New
Jersey Broadcasters Association. at 5; Comments 0[1'vfichael
B. Levine. President, Glickcl1 Broadcasting, Inc. and Group
M ('ommunicaNons. Inc.. at ~

Fant Broadcasting reports that an Environmental Impact
Study is often necessary in New York when constructing a
tower. Such studies typically cost between $100,000 and
$250,000. and the process takes approximately 6 to 9 months
to complete. Comment.' of Anthony J Fant, Fant
Broadcasting Company of Ohio, and Fant Broadcasting
Companv ofMassachuserrs at i-4.

Station KRPQ(FM). Rohnert Park. California, reports that it
has, thus far, spent $100,000 in an unsuccessful effort to

relocate a tower for its AM facility Comments ofRonald E.
Castro and Jack W Fritz fj dOh/a Results Radio ofSonoma.
L.P. at 3-4.

Station WLNE(TV), Nevv Bedford, Massachusetts, reports
that it cost the station "hundreds of thousands of dollars" in
connection with its unsuccessful bid to relocate its existing
antenna to a nearby antenna farm. ('omments of Freedom
Communications. Inc. at 4.
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Non-commercial station WFUV-FM, Bronx, New York,
reports that it has expended approximately $160,000 in its
attempt to relocate its tower to a site approved by the FCC.
This matter is currently being appealed to the New York
courts by an adjoining landowner Comments of Fordham
University, at 12.

Station WBUX(AM), Doylestown, Pennsylvania, reports that
it has spent approximately $100,000 in legal and consulting
fees in connection with its, thus far, unsuccessful application
to increase the height of its existing tower. This expense has
brought the broadcaster to the hrink of financial ruin. The
issue is currently before the state courts. Joint Comments of
Named State Broadcasl Associations, at 5-6.

Station WVPT, Staunton, Virginia, reports that the county
has recently adopted a new telecommunications ordinance
that imposes added inspection and landscaping requirements
upon new towers. These requirements are estimated to cost
the station in excess of $50,000 when it begins its DIV
conversion. Comments olAssociation ofAmerica '51 Public
Television Stations and the PuNic Broadcasting Service. at
7-8.

See Comments of Champlain Valley Telecasting, Inc., at 5
(permittee forced to spend ~~Q!),OOO to upgrade inferior
tower).

See Comments ofSilver King Broadcasting (~lMassachusetts,

Inc at 4. (over $120,000 in legal fees and employee time in
three and a half year ordeal)

3. Public interest determinations by local authorities

*

*

The permittee of WMMF- rv. Fond du Lac, Wisconsin,
reports that its zoning request to construct television tower
was denied, among other reasons, because, in the city's
judgment, the station's programming would not benefit the
community. Comments ojl/arn.l Pappas, 5,'tella A. Pappas,
and Skycom. Inc. at 6.

Station WNVR(AM), Vernon Hills, minois. reports that its
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tower relocation application was opposed because, among
other reasons, the radio station would not employ anyone
from McHenry County, Illinois. where the towers were to be
located. Another reason cited was that the Polish language
station's programming would not. according to local officials.
benetit anyone in the COllnt\c Comments of Po/net
Communications, Ltd at 4. n ~ 0)

4. RF interference, RF radiation and other "health" objections

*

*

*

*

*

Station WLNE(TV), New Bedford, Massachusetts, reports
that residents opposed the relocation of its television antenna
to a nearby antenna farm citing fears of exposure to RF
radiation - despite the fact that the proposed tower complied
with the FCC's RF guidelines. After three years. the
application was denieci ('omments of Freedom
Communications, Inc.. at 4

Station WVCH(AM), Springhouse. Pennsylvania, reports that,
of 4300 pages of testimony relating to objections to
construction of the proposed AM tower, approximately 86%
of those pages deal with concerns regarding RF emissions,
despite the proposed tower's compliance with FCC standards.
Comments of Thomas I r tfo(fir Sr.. and WVCH

Communications, Inc. at2

Station WLNE(TV), New Bedtord, Massachusetts, reports
that one of the reasons t(n rejection of its application to
relocate its existing antenna to a nearby antenna farm was the
opposition of local residents who complained of possible RF
radiation. Comments o!Frecdom Communications, Inc.. at 4.

Station WAWZ(FM). Zarephath. New Jersey, reports that
concerns with RF emissions were cited as one of the reasons
for prohibiting the construction of a new tower to be located
within 100 feet ofthe old tn\ver ('omments ofPillar ofFire,
at 2.

Station KRPQ(FM), Rohnert Park, California, reports that
concerns with RF emission~ were cited as one of the reasons
for opposing the relocation of its existing tower. Comments of
Ronald E. Castro and Jack If rritz II. d/h/a Results Radio of
Sonoma. L. P.. at 14.. 16, 1-:'
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Station WJFW-TV, Rhinelander. Wisconsin, reports that
concerns with RF emissions were raised by opponents of the
construction of its new tower. Joint Comments ol Named
State Broadcast Associations. at '7

Mid Atlantic Network, Inc licensee of WINC-FM.
Winchester, Virginia. reports that it sought approval to
construct an auxiliary tower. A local property owners
association objected asserting that the cancer rate among local
citizens was "high." The county imposed conditions upon the
construction which severely limits the use of the tower by
restricting the number of antennas to four and restricting it to
"back up purposes only." .loinr ('omments olNorth Carolina
and Virginia Broadcaster,\ .1 \',\'(lChlfions, at 5-6.

Goetz Broadcasting Corporation reports that an FCC­
approved FM station could not he constructed in Whitewater,
Wisconsin. as a result of opposition orchestrated by an
adjoining landowner for personal reasons. The town board
denied its approval of the construction because local residents
appeared at the meeting and complained of the potential
danger of RF radiation. Scientitically suspect RF studies
from the former Soviet Union were presented as "evidence"
of the danger of such hazards. The Whitewater station was
eventually constructed t~lr belovv its originally authorized
parameters and co-located. at a height of 200 feet, with an
AM station's transmitter. ( omments o(Goetz Broadcasting
Corporation, at 2, 3

Station WHSH-TV, Marlborough. Massachusetts, reports that
local residents opposed its application to increase the height
of its existing tower by 200 feet because of fears of RF
radiation and interference, Included in these objections was
an assertion that one citizen s computer monitor continuously
displayed WHSH's programmmg. even when the monitor was
turned off Because of these objections, the station was
forced to undergo a three~and-a-half year proceeding.
including some 20 formal meetings of local boards, which
resulted in denial of the applic,~~~ Comments o(Silver King
Broadcasting olMassachu\'I!!/\' Inc. at 3. 4.



*

*

Fant Broadcasting, by and through its land use attorneys,
describe the particular zonmg and land use problems
encountered by applications to site broadcast and cellular
towers. Under the intensive review required by New York
law, the commenters report that local boards usually focus on
two issues - RF emissions/interference and the aesthetic
impact. Comments oj Anthon.v J Fant. Fant Broadcasting
Company of Ohio, and Fanl Broadcasting Company of'
Massachusetts. at 2.

Fant Broadcasting describes its experience in applying for
local authority to build a ne\'. television station, WAQF-TV.
Batavia. New York. The station was denied a permit to
construct the station because of tears of the adverse effects of
RF radiation. This decision came despite the testimony of an
expert on the subject with no rebuttal from a similarly
qualified witness. ('omrl1ents of Anthony J. Fant, Fant
Broadcasting Company ot Ohio. and rant Broadcasting
C'ompany ofMassachusetls at '\-4.

5. Aesthetics

*

*

Station WFUV-FM. Bronx, New York, reports that its
proposed relocation of its tower has been delayed because of
aesthetic concerns. The licensee received its construction
permit on December 7, 1992. and. after obtaining a local
building permit, the licensee began construction ofthe tower.
When the tower was half completed. the New York City
Commissioner of Buildings halted construction in response to
a complaint from the neighboring New York Botanical
Garden C'NYBG"), which objected to the tower on aesthetic
grounds. The Commissioner of Buildings ruled, based upon
extensive documentation, that the nevv tower was permissible.
NYBG has appealed. losmg at the Commission of Buildings

and at the state's Supreme ('ourt (trial) level. Now, the half­
built tower remains. pending '\JYBG's latest appeal before
New York' s highest court ('omments ofFordham University.
at 10 ..

Station WFLI-TV, Cleveland. Tennessee. was denied a
request to relocate its te!c\lslon tower to a tract of land
surrounded by six pre-existing towers. The county board of
zoning appeals denied approval for the new tower for
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aesthetic reasons even though it was to be surrounded by the
six other towers. Comments of VinK Hua Benns, President.
Station WFLI, Inc., at 3.

Fant Broadcasting's attorneys report that aesthetic review is
one of the principal areas of regulation in the state of New
Yark, and they report their experience with a broadcaster's
attempt to construct WEOK(AM). WEOK(AM) was required
by the Planning Board of the Town of Lloyd to provide an
Environmental Impact Study to evaluate the visual impact of
a new tower from nine different locations. Upon receiving
the study \vhich demonstrated that there would be no adverse
impact, the Planning Board denied WEOK(AM)'s
application. The Planning Board's decision was annulled at
the trial level and the intermediate appellate court agreed.
The Planning Board appealed to the state's highest court, the
New York Court of Appeals. Since the Planning Board's
decision was based on nothing more than opinions of local
citizens and since the only record of the visual impact was the
study supporting the station. the ('ourt of Appeals also found
that the Planning Board's decision was in error. Comments o(
Anthony J Fant, Fant Broadcastinf{ Company o(Ohio, and
Fant BroadcastinK Compam' olHassachusetts, at 4-5.

Station WAWZ(FM), Zarephath. New Jersey, reports that
aesthetic concerns were cited as one of the reasons for
prohibiting the construction of a new tower (to be located
within 100 feet of the old tower) ('omment.\· ofPillar ofFire,
at 2.

Station KRPQ(FM). Rohnert Park, California, reports that
aesthetic concerns were clted as one of the reasons for
opposing the relocation of lts existing tower. Comments of
Ronald E. Castro and Jack IV r;ritz ll, d/h/a Results Radio of
Sonoma. L. P , at I 5.

6. "Laundry List" (NIMBY) Objections

* Station WVCH(AM), Springhouse, Pennsylvania, reports that
its AM tower construction application was opposed during
local hearings by citation to concerns such as "ugly towers,
flashing lights, music and news vibrated via bedsprings,
washing machines, toasters and children being electrocuted
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while playing ball with metal hats'" Comments ofThomas H.
MoDit, Sr. and WVCH Commllnications. Inc., at 6.

The permittee of an Oregon, Illinois, FM station has been
unable to construct its tower in an industrial park because of
concerns expressed by residents that tower would lower land
values and cause interference within the industrial park area.
Comments ofGoetz Broadcasting ('orporation, at 2.

Student-run, state-supported FM radio station WSUM(FM),
Madison, Wisconsin, reports that, although an FCC
construction permit was granted in Octoher 1996, it will be at
least July 1998 before the tower can be constructed. Despite
approval hy the town's land use committee, local citizens are
continuing to object on the basis of health, safety, property
values and aesthetic issues The University has also found
that the chairman of the town hoard has been able to single­
handedly hold up the approval process. Also, the local zoning
board has recently enacted a moratorium on all tower
construction. Board ofRegenfS ofrhe University ofWisconsin
,~vslem, Amendment 1. at )

Station WJFW-TV, Rhinelander. Wisconsin, reports that it
sought approval to construct a new tower in a rural area more
than a mile from the nearest residence. Local citizens
objected, citing radiation, annoyance by pulsating lights, air
safety, nervous disorders, alcoholism, and the "killing of
cattle due to stray voltage.' Between January and August
1997. the station appeared hefore the board each month to
present scientific data to demonstrate that the tower facility
posed no risk to the residents. \Jonetheless, the board denied
the request without issuing 1 written decision or articulating
specific reasons except to say that there would be no new
towers in Taylor County. Because of this, the station had to
abandon its efforts to build J ne\,\ tower. Joint Comments of
Named Slate Broadcast if 1'1 o( lUI ions, at 7.

Station WBHX(FM), Tuckerton. Ne\V Jersey, reports that, in
an effort to site a transmitter for its authorized station, the
permittee ran into objections relating to health, safety of
children, and property values. The local zoning board
questioned the logIC behmd the FCC's rules and hired a
consultant to study the rule; In determine how to dispute the
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